A0001 - LIST OF VENDOR'S DOCUMENT AND DWGS

MR No.	SR Code	Item	Vendor document	Document Description	Scheduled First Issue	Planned First Issue Date	Submission Code
4190-003	A1001	55-Z-001	A0001-VENDOR LIST	List of vendor's document and dwgs	28/10/2022	22/11/2022	IFR
4190-003	A0102	55-Z-001	A0102-PID	Process flow diagrams with heat and material balance	28/10/2022	18/11/2022	IFR
4190-003	A0105	55-Z-001	A0105-NOISEDS	Noise data sheet	20/01/2023	20/01/2022	IFR
4190-003	A0401	55-Z-001	A0401-VENDORDATABOOK	Vendor data book	15/02/2023	15/02/2023	IFR
4190-003	A0403	55-Z-001	A0403-VDBINDEX	Vendor data book index	09/12/2022	16/12/2022	IFR
4190-003	A2001	55-Z-001	A2001-GAD-GPV	General arr. Dwg. - General Plan View	28/10/2022	18/11/2022	IFR
4190-003	A2001	55-Z-001	A2001-GAD-SECTION	General arr. Dwg. - SECTION	28/10/2022	18/11/2022	IFR
4190-003	A2006	55-Z-001	A2006-LoadingPlan	Loading Plan	28/10/2022	22/11/2022	IFR
4190-003	A2006	55-Z-001	A2006-FL-PV	Foundation Layout - Plan View	28/10/2022	22/11/2022	IFR
4190-003	A2006	55-Z-001	A2006-FL-SECTION	Foundation Layout - SECTION	28/10/2022	22/11/2022	IFR
4190-003	A3101	55-Z-001	A3101-INSTRUMENTDATASHEET	Instrument Data Sheet	09/12/2022	16/12/2022	IFI
4190-003	A3403	55-Z-001	A3403-WIRING-DIAGRAM	Junction Boxes, terminal block, plug, connector wiring dwgs	25/11/2022	25/11/2022	IFR
4190-003	A4001	55-Z-001	A4001-EL-CONSUMER-LIST	El. Consumer List	28/10/2022	09/11/2022	IFR
4190-003	A5007	55-Z-001	A5007-LOSP-ERECTIONCOMM	List of spare parts for erection, commissioning & start up	09/12/2022	16/12/2022	IFI
4190-003	A5015/A5016	55-Z-001	A5015-A5016-IUM	Installation and operation manual	25/11/2022	23/12/2022	IFR
4190-003	A5021	55-Z-001	A5021-LoSP-Twoyearsoperation	List of spare parts for (TBD) years operation	23/12/2022	23/12/2022	IFR
4190-003	B1002	55-Z-001	B1002-FABRICATION-QUALITY-CP	FQCP	28/10/2022	25/11/2022	IFR
4190-003	B1004	55-Z-001	B1004-MDRB	MDRB	15/02/2023	15/02/2023	IFI
4190-003	C1001	55-Z-001	C1001-EPMT	Engineering, procurement, manufacturing & test schedule	28/10/2022	25/11/2022	IFI
4190-003	C1002	55-Z-001	C1002-MonthlyProgressReport	Monthly progress report	28/10/2022	25/11/2022	IFI
4190-003	C1005	55-Z-001	C1005-UCoMS	Unpriced copy of main sub-orders	28/10/2022	25/11/2022	IFI

ANOPC — TECHNIP ENERGIES

PROJ.: ASSIUT HYDROCRACKING COMPLEX
OWNER: ASSIUT NATIONAL OIL PROCESSING COMPANY(ANOPC)

MATERIAL REQUISITION No.
079254C MR |4|1|9|0|-|0|0|3|
ITEM: 55-Z-001
SR Doc. CODE: A0001
PURCHASE ORDER N.: 079254A0166

VENDOR DOCUMENT REVIEW
1 REVISE AND RESUBMIT
2 TO BE ISSUED AS FINAL PROVIDED COMMENTS ARE INCORPORATED
3 NO COMMENT - FINAL ISSUE
4 FOR INFORMATION ONLY
ifazioli - Mar 10, 2023

clean

Document n.	Date	Commitment n°
A0001-Vendor List	22/11/2022	802-22

Rev.	00	Date	22/11/2022	Mod. object	First emission
Rev.	01	Date	08/03/2023	Mod. object	Review
Rev.	02	Date		Mod. object	
Rev.	03	Date		Mod. object	
Rev.	04	Date		Mod. object	

Installation site	Assiut (EGY)	
Scale	---	
Drawn by	M.A.	Sign

List of Vendor's doc. & dwgs
WHEEL WASHING SYSTEM

Clean S.r.l.
Via Borgo Padova, 64
35012 Camposampiero (PD) - ITALY
www.clean-impianti.it
www.lavaruote.it
www.abbattimento-polveri.it
Tel. +39.049.9300500
fax +39.049.9320042

Customer

TECHNIP ENERGIES ITALY